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Attachment 6. Budget 
This attachment presents the estimated budget to perform the tasks described in the Work 
Plan presented in Attachment 5.  The budget was developed based upon profession 
experience performing similar scopes of work and specific key subcontractor cost estimated, 
included with this attachment 

Labor costs were developed based upon professional experience performing similar scopes of 
work and direct communication with subcontractor projected efforts.  The labor categories 
included for the project include: project manager; project administrator; staff, principal, and 
chief geologist/hydrogeologist; geographical information system (GIS) specialist, and word 
processing.  These labor categories meet the required personnel necessary to complete the 
scope of services and assure that the appropriate level of quality assurance is met.   

Direct costs are included to account for the direct purchase of necessary field equipment, 
health and safety equipment, environmental review reports, mapping and investigation 
reports, and drilling permits.  The drilling permit costs are determined by the Lassen County 
Department of Planning and Building.  Permit costs are listed on the attached price sheet.   

The subcontractor costs are based upon both verbal and direct budget estimates for the efforts 
described in Attachment 5.  Direct budget estimates are provided in this attachment for the 
drilling subcontractor, geotechnical analysis, utility clearance, and the water quality 
laboratory.   

The budget summary table provides a summary requested grant funding, and a total project 
effort.  The total for local Lassen County contributions is $0.  The total amount requested in 
grant funding is $235,481.  The total estimated budget for the project is $235,481.  The 
following budget summary table and detail table provide breakdown of all described 
components and total summary. 



Task SubTask Title

1 CEQA Documentation, Permitting, and 
Access

1 CEQA Exemption Documentation  $                         -    $                  5,258  $     5,258 
2 Well Drilling and Encroachment Permits  $                         -    $                  2,734  $     2,734 

2 Public Outreach  $                         -   
1 Develop Public Outreach Plan  $                         -    $                  4,982  $     4,982 
2 Implement Public Outreach Plan  $                         -    $                18,913  $   18,913 

3 Update Current Monitoring Grid Owner 
Permission  $                         -   

1 Contact Current Monitoring Well Owners  $                         -    $                11,920  $   11,920 
2 Update CASGEM System  $                         -    $                  2,467  $     2,467 

4 Data Gap Analysis
1 Review Monitoring Information  $                         -    $                  3,645  $     3,645 

2 Identify Areas in Need of Increased Monitoring
 $                         -    $                10,491  $   10,491 

3 Technical Memorandum  $                         -    $                  4,455  $     4,455 

5
Identify, Contact, and Acquire Permission 
to Use New Monitoring Wells

1 Identify new Monitoring Wells and Investigate 
for CASGEM Inclusion  $                         -    $                30,286  $   30,286 

2 Update CASGEM System  $                         -    $                  2,365  $     2,365 
3 Technical Memorandum  $                         -    $                  4,455  $     4,455 

6 Installation of Groundwater Monitoring 
Well

1 Drill Multi Completion Monitoring Well  $                         -    $                52,716  $   52,716 
2 Construct Multi Completion Monitoring Well  $                         -    $                28,600  $   28,600 
3 Develop Monitoring Wells  $                         -    $                  4,624  $     4,624 
4 Technical Memorandum  $                         -    $                  6,178  $     6,178 

7 Update Lassen County monitoring Plan  $                         -    $                  6,596  $     6,596 
8 Project Management

1 Quarterly Reporting  $                         -    $                12,410  $   12,410 
2 Final Report  $                         -    $                  4,656  $     4,656 
3 Quality Control and Quality Assurance  $                         -    $                  7,730  $     7,730 

9 Lassen Administrative Costs  $                         -    $                10,000  $   10,000 
 $                         -    $              235,481  $235,481 Total:

Lassen CASGEM Enhancement Program
Lassen County LGA Grant Application 2012

Budget Summary Table
Budget Category

Non-State Share 
Requested Grant 

Funding
Total
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Phase Phase Description
Total Labor 

Hours
Total Labor 

Effort Hours Cost Hours Cost Hours Cost Total Expenses Total Effort
$135.10 $77.54 $80.29 $208.86 $79.94 $107.71

001 CEQA Documentation and P 24 0 34 2 4 8 72 7,571 0 0 420 0 0 0 0 420 7,991
001 CEQA Exemption Docs 16 0 26 2 2 4 50 5,258 0 0 0 0 0 0 0 0 5,258
002 Well and Encroachment Perm 8 0 8 0 2 4 22 2,314 0 0 420 0 0 0 0 420 2,734

Leave Blank and Protected
002 Public Outreach 104 0 32 12 2 40 190 23,595 0 300 0 0 0 0 0 300 23,895
001 Develop Outreach Plan 20 0 16 4 2 0 42 4,982 0 0 0 0 0 0 0 0 4,982
002 Implement Outreach Plan 84 0 16 8 0 40 148 18,613 0 300 0 0 0 0 0 300 18,913

Leave Blank and Protected
003 Update Current Grid Permis 44 0 84 0 20 0 148 14,287 100 0 0 0 0 0 0 100 14,387
001 Contact Current MW Owners 40 0 60 0 20 0 120 11,820 100 0 0 0 0 0 0 100 11,920
002 Update CASGEM System 4 0 24 0 0 0 28 2,467 0 0 0 0 0 0 0 0 2,467

Leave Blank and Protected
004 Data Gap Analysis 48 0 80 12 2 28 170 18,590 0 0 0 0 0 0 0 0 18,590
001 Review Monitoring Information 8 0 16 2 0 8 34 3,645 0 0 0 0 0 0 0 0 3,645
002 ID Areas of Need 24 0 48 8 0 16 96 10,491 0 0 0 0 0 0 0 0 10,491
003 TM 16 0 16 2 2 4 40 4,455 0 0 0 0 0 0 0 0 4,455

Leave Blank and Protected
005 ID New Monitoring Location 104 0 232 2 6 4 348 34,006 100 0 0 3,000 0 0 0 3,100 37,106
001 ID New MW and Investigate 80 0 200 0 4 0 284 27,186 100 0 0 3,000 0 0 0 3,100 30,286
002 Update CASGEM System 8 0 16 0 0 0 24 2,365 0 0 0 0 0 0 0 0 2,365
003 TM 16 0 16 2 2 4 40 4,455 0 0 0 0 0 0 0 0 4,455

Leave Blank and Protected
006 Drill New Monitoring Well 66 0 128 10 2 4 210 21,873 0 0 0 0 67,745 0 2,500 70,245 92,118
001 Drill Monitoring Well 10 0 60 2 0 0 72 6,586 0 0 0 0 46,130 0 0 46,130 52,716
002 Construct Monitoring Well 24 0 24 4 0 0 52 6,005 0 0 0 0 20,095 0 2,500 22,595 28,600
003 Develop Monitoring Well 8 0 20 2 0 0 30 3,104 0 0 0 0 1,520 0 0 1,520 4,624
004 TM 24 0 24 2 2 4 56 6,178 0 0 0 0 0 0 0 0 6,178

Leave Blank and Protected
007 Update CASGEM Monitoring 24 0 24 4 2 4 58 6,596 0 0 0 0 0 0 0 0 6,596

Leave Blank and Protected
008 Project Management 77 20 60 30 22 0 209 24,796 0 0 0 0 0 0 0 0 24,796
001 Quarterly Reporting 32 0 60 8 20 0 120 12,410 0 0 0 0 0 0 0 0 12,410
002 Final Report 24 0 0 6 2 0 32 4,656 0 0 0 0 0 0 0 0 4,656
003 QA/QC 21 20 0 16 0 0 57 7,730 0 0 0 0 0 0 0 0 7,730

Leave Blank and Protected
009 Lassen Administrative Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 10,000 0 10,000 10,000

Leave Blank and Protected

GRAND TOTAL 491 20 674 72 60 88 1,405 151,314 200 300 420 3,000 67,745 10,000 2,500 84,165 235,481
Hours and Dollars are rounded to nearest whole number.  To display decimals, change the format of the cells.
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Attachment A 

Lassen County Department of Planning and 
Building Well Permit Fee Schedule 
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Attachment B 

Drilling Cost Estimate 



Lassen CASGEM Enhancement Program
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# of Each Unit
500 Foot Well 
Price Estimate

Mobilization 8,500$             1 8,500$                    
Test Hole Drilling 23$                  500 11,500$                 
Geophysical logging 2,500$             1 2,500$                    
bore hole reaming 26$                  150 3,900$                    
bore hole reaming 29$                  370 10,730$                 
Containment and Disposal 8,000$             1 8,000$                    
Water Supply 1,000$             1 1,000$                    

Drilling Total: 46,130$                 

2.5" o.d. SCh 80 PVC Blank Casing 7$                    990 6,435$                    
2.5" o.d. SCH 80 PVC Screen 9$                    60 510$                       
#8 SRI Sand 10$                  100 1,000$                    
Bentonite Chips 15$                  320 4,800$                    
Sanitary Seal 50$                  100 5,000$                    
Grout Pumper 750$                1 750$                       
Well Pad 1,600$             1 1,600$                    

Construction Total: 20,095$                 

Development 190$                8 1,520$                   
67,745$                 Grand Total:

500 Ft Well
Drilling Activities Cost Per Unit

Break Down of Drilling Contractor Costs for Monitoring Well



Triple Completion Monitoring Well Construction Proposal
Brown & Caldwell - North Highlands Project 9-Jul-12

Item Unit
Number Description Units Amount Price Total

1a.) Mobilization Lump 1 8,500.00$   8,500.00$              

1b.) Site to Site Mobilization Lump 0 6,500.00$   -$                      

2.) Test Hole Drilling Foot 500 23.00$        11,500.00$            

3.) Geophysical Logging Lump 1 2,500.00$   2,500.00$              
 - SP, 16N, 64N, PR

4a.) Bore Hole Reaming/Wiper Pass (8") Foot 150 26.00$        3,900.00$              

4b.) Bore Hole Reaming/Wiper Pass (12") Foot 370 29.00$        10,730.00$            

5.) Borehole Abandonment Foot 0 20.00$        -$                      

6.) 2.5" o.d. SCH 80 PVC Blank Casing Foot 990 6.50$          6,435.00$              

7.) 2.5" o.d. SCH 80 PVC Well Screen (0.030 slot) Foot 60 8.50$          510.00$                

8.) #8 SRI Sand Foot 100 10.00$        1,000.00$              

9.) Bentonite Chips Foot 320 15.00$        4,800.00$              

10.) Sanitary Seal Foot 100 50.00$        5,000.00$              

11.) Grout Pumper Lump 1 750.00$      750.00$                

12.) Monitoring Well Development Hour 8 190.00$      1,520.00$              

13.) Well Pad w/Above Ground Vault and 4 Bollards Each 1 1,600.00$   1,600.00$              

14.) Containment & Disposal - Drill Cuttings & Fluids Lump 1 8,000.00$   8,000.00$              
 - 15% markup upon receipt
 - $95 hourly rate per EDC Laborer

15.) Construction Water Supply Lump 1 1,000.00$   1,000.00$              
 - 15% markup upon receipt
 - $95 hourly rate per EDC Laborer

16.) Stand-by Time Hour 0 275.00$      -$                      

Total to Complete Well as Proposed (Items 1 thru 16) 67,745.00$            



Terms & Conditions 

 

• Proposal / Estimate is subject to change after 30 days. 

• Payment terms are "Net Due Upon Receipt of Invoice." 

• A finance charge of 0.83% per month will be charged on all past due balances in excess of 
30 days. 

• Cash, check, cashier's check and credit card are acceptable forms of payment. 

• Prices are based on normal drilling conditions and do not include drilling rates with rock bit 
or extensive circulation loss. 

• Contractor will obtain well construction permit from the County prior to construction.  Well 
Owner to provide any other Local, State and Federal project specific permits. 

• Pricing assumes 24 hour operation without sound control. 

• Pricing assumes 5 days on / 2 days off operation schedule 

• Pricing assumes adequate site accessibility and pad. 

• Pricing does not include bid, payment or performance bonds. 
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